



Lemon Grove Utility Undergrounding Project

May 7, 2019

Presented by:

Dennis Gerschoffer


SDG&E Senior Governmental Liaison

Vanessa Mapula Garcia

SDG&E Senior Public Affairs Manager

Project Overview

Overhead Utility Undergrounding Project Details and Background



Pictures of Existing Infrastructure on North Avenue and Olive Avenue



Overhead Utility Undergrounding Project Details and Background:

- As background, the undergrounding component of the LGA Realignment project was turned over to SDG&E to manage and complete, after the bids received by the City exceeded the city's project estimates.
- The City requested SDG&E to provide the Trench and Conduit, requiring a revised design. Upon design completion, permits were requested including Caltrans encroachment permit.
- **The final steps to complete LGA Realignment project is the undergrounding of the distribution electric work and utility poles along North Avenue.**
 - Transmission poles and wires along North Avenue will remain.

Project Impact to Residents

Construction: What's to be Expected

Traffic Control:

- The traffic signal at the intersection of North Avenue and Lemon Grove Avenue has to be managed in conjunction with the trolley system that crosses through. Having to pass this area will add a few extra minutes to the residents' commute time. Alternate routes are available.
- SDG&E will provide **written notice** to all addresses within project boundary in advance of beginning construction.
- **Road signage** will be provided during construction to direct traffic.
 - On the smaller streets, traffic may be flagged in one direction, or the other.
 - Along North Avenue west of the tracks, traffic will be routed to one lane in each direction, where possible.



Project Timeline and Status

Project Requirement	Timeline	Status
1. Permits	Submitted in March/April	<p><i>Caltrans Encroachment Permit submitted on 3/29/19. Awaiting approval, CalTrans normal process requires 8 weeks. SDG&E is working with Caltrans to expedite</i></p> <p><i>City of Lemon Grove permits submitted on 4/16/19</i></p>
2. Request for Proposal from Potential Bidders	Week of May 13	<i>SDG&E is accelerating the bid backstage concurrent with securing permits, which is a deviation from our standard procedure</i>
3. Customer Notifications	End of May - June	<p><i>Customers whose private property will need to prepare underground service will be notified in May.</i></p> <p><i>A community meeting will be scheduled in June</i></p>
4. Targeted Construction Timeline	July 2019 to August 2020 	<i>Construction work will include undergrounding, trench work, cabling, and service cut-overs. Removal of overhead lines and poles will be the final phase of the construction work, followed by street repair.</i>

Key Contacts

SDG&E Contacts

Dinah Willier

SDG&E Regional Public Affairs Manager
dwillier@semprautilities.com

Vanessa Mapula Garcia

SDG&E Senior Public Affairs Manager
vmapulagarcia@semprautilities.com

**During construction, SDG&E will provide the City with contact information for our designated Project Manager.*